
Frederick Dowsett, Ph.D, Unit Leader 
Hazardous Material and Waste Management Division 
Hazardous Waste Monitoring and Enforcement 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, CO 80222-1 530 

Dear Dr. Dowsett: 

JANUARY 1993 PROGRESS REPORT 

This progress report, submitted in accordance with the Settlement Agreement and 
Compliance Order on Consent No. 89-1 0-30-01, provides the status of deliverables and 
mixed residue compliance requirements identified in and resulting from the Settlement 
Agreement and Compliance Order No. 89-1 0-30-01 and the amended Compliance Order 
No. 91 -07-30-01 (currently in negotiation). This progress report specifically 
references those requirements which were scheduled for completion between December 
31, 1992 and January 31, 1993. 

The following progress has been made on commitments identified in the Revised Mixed 
Residue Tank Systems Management Plan: 

Secondary containment was provided for tanks in Rooms 180A and 180K in 
Building 771 by January 18, as committed. 

Providing secondary containment for Rooms 11 07 and 351 7, due to be completed in 
March and April, will require substantially more activity than previously anticipated. 
New supplied breathing air process standards have necessitated modification of equipment, 
new training, and redefinition of the process. At this time, however, work is on schedule 
to meet the commitments for secondary containment in these rooms. 

Also, repair of tank D160A in Building 371 has required replanning for pipe elbow 
replacement instead of patching due to the amount of corrosion. Some schedule risk 
exists, but at this point timely completion by February 18 is expected. 

,Drum Movement 

Substantial drum movement occurred in January in Buildings 371 and 771 to comply 
with Permil Modification conditions. An internal memorandum detailing the drum 
movement is enclosed. 

APMfN RECORD 



The following actions have been completed or are in progress concerning the Building 771 
Stabilization Program Plan-Phase 1 : 

Solutions in Bottles: 

a Task Information Packages (TIPs) 1, 2, 3, 7, 11, and 776-SWT-92-001 
have been completed. TIPs 7 and 776-SWT-92-001 are being reviewed for 
DOE, RFO concurrence. TIP 11 has been revised and is scheduled for 
Operations Review Committee approval on February 5. 

b. No bottle movement has occurred during this reporting period. A batching 
schedule has been developed for bottles awaiting transportation to Building 774 
for solidification. Bottle movement is expected to commence in late February. 

c. Foriy-one work packages have been completed. Remaining open work includes 
filter and magnehelic gauge change out. The laboratories have completed 
certification on all equipment with the exception of x-ray florescence 
equipment for low level plutonium. Certification of all equipment should be 
completed by mid-March, 1993. 

Chemical Stabilization 

Previously unidentified chemicals in Building 771 have been evaluated and found 
to be non-reactive. A contractor is scheduled lo re-stabilize previously stabilized 
chemicals and to stabilize the two chemicals identified as potentially unstable. 
These include LBR rinse solution and perchloric acid. 

Enclosure: 
As Stated 


